

NEXATECH

AI Business Operating Layer - Action Plan

From concept to a working, expandable platform for Windsor businesses

CORE THESIS

Build one universal NexaTech foundation that connects to the software a business already uses, normalizes its data, gives the owner one intelligent view of operations, and automates repeatable work. Sector-specific solutions are configurations of the same core - not separate products.

Initial objective	Prove that NexaTech can combine multiple business systems into one usable AI + automation layer.
Launch market	Windsor / Windsor-Essex businesses, expanding connector coverage from highest-use software downward.
MVP principle	Architecture must be universal; implementation can begin small.
Primary moat	Connector library + normalized business model + workflows + accumulated implementation knowledge.

1. What You Are Building

NexaTech is not a collection of industry-specific AI apps. It is a general business operating layer. Every customer keeps their existing POS, accounting, ERP, CRM, email, files, scheduling or legacy systems. NexaTech connects to them and translates their information into a common internal model.

The permanent architecture

External systems	NexaConnect	Universal data	NexaTech Core	Outputs
POS / ERP / CRM Accounting / Email Files / SQL / Legacy	Native APIs REST / OAuth Webhooks SQL CSV / XLSX Documents	Customers Vendors Items Transactions Tasks Assets Documents Events	AI Command Workflow Engine Analytics Permissions Audit Log	Answers Alerts Reports Tasks Approvals Automations

Design rule: Connect -> Normalize -> Understand -> Automate -> Act.

2. Phase 0 - Lock the Scope (Days 1-2)

Define the universal objects

Organization, user, role, customer/contact, employee, vendor, product/service, inventory item, transaction, invoice, work item, asset, appointment, document, message, task and event.

Define permissions from day one

Every organization must be isolated. Users receive roles and explicit permissions. High-impact actions require confirmation and every important action is logged.

Write the connector contract

Every connector should expose a consistent interface: authenticate, test connection, read/search, map records, create/update where permitted, receive events/webhooks, sync status and health check.

Do not build sector logic into the core

Manufacturing, healthcare, retail, construction and other sectors should be templates/configurations layered on top of universal business objects.

Deliverable: NexaTech Core v0.1 specification - the document that prevents the project from becoming dozens of unrelated custom apps.

3. Phase 1 - Build NexaConnect (Week 1-2)

Build integration mechanisms before chasing dozens of branded integrations. These mechanisms provide a path for modern and legacy businesses.

Priority	Integration method	Purpose
1	REST API + OAuth	Modern cloud software and native connectors

Priority	Integration method	Purpose
2	Webhooks	Real-time events from supported systems
3	CSV / Excel importer	Universal bridge for exports and older software
4	SQL read connector	Authorized databases and on-premise systems
5	File/document ingestion	PDFs, manuals, policies, contracts and knowledge
Later	Local desktop/edge agent	Approved access to local exports, folders and legacy environments

4. Phase 2 - Universal Data Layer (Week 2-3)

Different systems use different field names. NexaTech must translate them into a consistent internal language. Example: Square's customer, an ERP account and a spreadsheet client row can all map to **NexaCustomer** while preserving the source system and source ID.

Build mapping tools that allow a developer - and eventually an implementation specialist - to map incoming fields to NexaTech objects. Use AI to *suggest* mappings, but require human approval during onboarding.

Deliverable: two completely different synthetic sources successfully map into the same NexaTech objects.

5. Phase 3 - NexaTech MVP Interface (Week 3-4)

Component	Minimum working capability
Nexa Command	Ask questions about normalized business data and retrieve evidence/source records.
Business Pulse	KPIs, alerts, overdue work, stock warnings and items requiring attention.
Connected Systems	Connection status, last sync, errors and permissions.
Nexa Work	View configured workflows, runs, failures and approvals.
Nexa Data	Simple charts/tables calculated from real normalized data - not invented by the LLM.
Audit	Who/what performed an action, when, against which source system.

6. Phase 4 - Workflow Engine (Week 4-5)

Use one universal workflow pattern: **Trigger -> Conditions -> Retrieve Data -> AI (optional) -> Approval -> Action -> Audit**. Keep deterministic calculations and business rules outside the language model.

- **Customer:** new inquiry -> classify -> create lead/task -> draft response -> staff approval -> send.
- **Inventory:** stock below threshold -> check usage/lead time -> calculate suggested quantity -> create purchase request -> manager approval.
- **Accounting:** invoice overdue -> verify status -> prepare follow-up -> approval -> send through supported system.
- **Operations:** event/fault logged -> find related records/documents -> generate context -> notify responsible employee.

7. Phase 5 - Prove Cross-System Intelligence (Week 5)

This is the milestone that proves the NexaTech thesis. Use synthetic data from two independent systems - for example accounting + email - and answer:

“Which customers have an overdue invoice and contacted us during the last seven days?”

NexaTech must resolve the identities, retrieve both sources, calculate the result, show supporting records, then allow a workflow such as drafting follow-ups or creating tasks. If this works cleanly, the core concept works.

8. Phase 6 - Connector Coverage Strategy (Continuous)

Connector development should follow market coverage, not personal preference. Maintain a software market database for Windsor businesses and rank each potential connector.

Factor	Suggested weight
Business adoption / demand	30%
Cross-sector usefulness	25%
Data/action usefulness	20%
API/integration quality	15%
Observed customer requests	10%

Initial native-connector candidates to validate through market research: Microsoft 365, Google Workspace, QuickBooks, then accounting/POS/CRM/ERP systems according to observed Windsor usage. Do not claim local ranking until usage is verified.

9. Phase 7 - Build the Demonstration Environment (Week 6)

Create synthetic demo organizations that all run on the same core: manufacturer, coffee shop/restaurant, construction company, retailer, accounting/professional office and clinic. The point is not six apps - it is six configurations of one platform.

Demo	What to demonstrate
Manufacturing	Assets, inventory, work orders, documents, events, maintenance/operations workflow
Coffee / Restaurant	POS-like sales, stock, suppliers, staffing/tasks, daily business pulse
Construction	Customers, quotes/jobs, materials, tasks, documents, invoicing
Retail	Sales, products, inventory, customers, purchasing/reorder workflow
Professional office	Email, documents, clients, tasks, invoices and follow-ups
Clinic (synthetic only)	Scheduling/admin workflow, documents and strict role/permission demonstration

10. Phase 8 - First Customer Onboarding Process

1. Systems inventory

List every system the business uses: email, accounting, POS, ERP, CRM, spreadsheets, files, databases, phone/scheduling, industry systems.

2. Compatibility assessment

Native connector -> generic API -> database -> export/file -> approved local agent/custom integration.

3. Workflow discovery

Identify repetitive work, duplicated entry, manual reporting, slow searches, missed follow-ups, stock problems and information silos.

4. Map the data

Translate customer records into NexaTech's universal objects; confirm identity matching and ownership.

5. Configure modules

Activate only the NexaTech capabilities the customer needs.

6. Configure automations

Start read-only/assistive where appropriate; introduce actions with permissions and approvals.

7. Validate

Test accuracy, permissions, failure handling, audit logs and recovery.

8. Deploy + monitor

Track connector health, workflow failures, usage and requested integrations.

11. 90-Day Execution Roadmap

Period	Primary goal	Exit condition
Days 1-14	Core specification + NexaConnect skeleton	Universal objects and REST/OAuth, CSV and basic ingestion paths exist.
Days 15-30	Normalized data + dashboard	Two sources map into one organization; Business Pulse and source-aware query work.
Days 31-45	Workflow engine + approvals	At least three reusable workflows run end-to-end with audit logs.
Days 46-60	Cross-system proof + native connector	Accounting/email-style cross-source question and action works; first native integration un
Days 61-75	Multi-sector demo	At least four synthetic businesses demonstrate the same core in different configurations.
Days 76-90	Pilot-ready package	Onboarding checklist, compatibility assessment, demo, pricing hypothesis and pilot propo

12. What NOT to Build Yet

- Do not build 20 separate industry applications.
- Do not promise compatibility with every software product.
- Do not start with dozens of native connectors.
- Do not allow an LLM to directly execute sensitive actions without a permission/action layer.
- Do not let the LLM calculate financial/operational metrics that deterministic code can calculate.
- Do not use real health information in the demo.
- Do not spend the first month on branding, a huge marketing site or advanced pricing.

13. Immediate Next Actions

#	Action	Output
1	Create NexaTech Core v0.1 specification	Objects, permissions, services, tenancy and audit model
2	Choose MVP technical stack	Frontend, backend, database, queue/workflow, AI provider abstraction
3	Define NexaConnector interface	Standard contract every connector must follow
4	Create synthetic accounting + email datasets	First cross-system test environment
5	Build CSV importer + generic REST connector	First working NexaConnect paths
6	Build normalization/mapping layer	External records -> NexaTech universal objects
7	Build Nexa Command + Business Pulse	First visible product experience
8	Build one workflow with approval	Demonstrate intelligence turning into controlled action
9	Start Windsor software market map	Connector priority backlog based on actual market coverage
10	Package multi-sector demo	A sales-ready proof that one core can serve different businesses

SUCCESS DEFINITION

At the end of the first build cycle, NexaTech should be able to connect at least two independent data sources, normalize them into one organization, answer a cross-system business question with evidence, identify something requiring attention, and execute a controlled workflow after permission/approval. Everything after that is connector and module expansion.